ORDERING & PRODUCTION PROCESS

THE PREMIER ORDERING PROCESS

You are on your way to building one of the highest performing building envelopes available.
When you choose Premier SIPS you are making a positive impact to create more energy efficient,
stronger, and healthier commmercial and residential structures. The SIP Layout Drawing and
Production process depends on a number of factors. The most important thing to remember is
that this is a two step process: First we must work with you, our client, and possibly 3rd parties to
create the SIP Layout Drawings, and once completed we enter the production schedule.

The text box colors in each stage of the process have been broken into two categories:
Client Responsibility Premier Building Systems Responsibility

Due to the extreme variability in the time it takes for projects to progress through
the drawing process, it isn't possible for us to reserve a production slot until step #6.

Lets Begin! (Day 1) n Evolution of SIP Layout Drawings E

Once you're ready to proceed with an estimate, (Typically Week 1 - 4)
we require two items to get started on the SIP
Layout Drawings:

1) A signed Estimate including the Terms and

(Or longer, if necessary)

A Premier Project Manager will work with you
to develop drawings. Several iterations may

Conditions pages. be necessary, so it will require a team effort

2) A $3,500 Drafting Deposit or 10%, whichever between you and your Premier Project Manager

is greater. to move the process forward in a timely manner.
SIP Layout Drawings Complete SIP Layout Drawing Review B
After we complete the SIP Layout Drawings, and (Typically Week 1 - 4)

you return a signed set of drawings to Premier (Or longer, if necessary)

Building Systems we will begin work on a final
bill of materials in order to present to you the
Contract of Sale (COS) reflecting the actual
costs, which may differ from the initial estimate.

This process may require the participation of
your Electrician, Architect, General Contractor,
and/or your Engineer of Record. You can assist
by promptly replying to requests for information
(RFI) and returning redlines in a timely manner.

APPROVED

PRODUCTION! (Week 4 + Depending H

B on Timing of Previous Steps)

Final Contract and Once we receive the signed Contract and

Production Deposit 50% down, your project is ready to enter
production. Lead times vary due to seasonality

You will receive a Contract of Sale with final and project backlog.

pricing based on the approved SIP Layout
Drawings. The price may have changed
between the initial estimate and the final
SIP shops depending on SIP configuration,

engineering requirements, and changes to raw Our office will contact you prior to shipment
material and freight prices. to collect payment in full, including tax, unless

other financial arrangements have been made.

You will be contacted by our shipping
coordinator once a production date has been
assigned by production.

WwWw.premiersips.com



